attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 10:43AM

Contract No.:  04-0120F4

04-0120F4

Diary #: 001 Const Cglendar Day: 329 D.ate: 03—Aug-2019 Tue'sday 04-SF-80-13.2/13.9
Inspector Name: Schmitt, Alex Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 22-Aug-11 Status: Approved

Weather

Temperature 7 AM
Precipitation

Working Day If no, explain:

12PM 60-70 4PM

Condition Clear, Warm

04-0120F4 Bid Item: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Operator INM HOWARD SCHROYER 000 000 000  0.00 ]
Ironworker FOR ENRIQUE ROBLES 000 000 000  0.00 ]
Operator OTH WILLIAM ALGER 000 000 000  0.00 ]
Ironworker FOR AARON KENT 000 000 000  0.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2001 EQUIPMENT, CRANE, LIEBERR 1300 No
000 000 000 0.0 []
*E0050014 Equipment, Crane, Lieberr 1300 No
000 0.00 000 0.0 []
Di ary: Dispute
Contractor (ABF) Discussions 060 E-W2C-WDS.060 —~
From visit today - | arrived after ABFJV's JimD left @ ~Noon. No prep. work today on steel form panels
(delivered yesterday). No work on access/ scaffolding yet for Mock Up work on South Cap end - mayhap
this afternoon, as per Gen4M Aaron Kent. Spoke to Liebherr OE Bill Alger - Ringer crane(s) have a ways
to go...
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